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The Sangamon County Multi-Jurisdictional Natural Hazards Mitigation Plan 

2023 Annual Progress Report 

 

Background: The Sangamon County Multi-Jurisdictional Natural Hazards Mitigation Plan was approved 

by FEMA for Sangamon County, Springfield, and 21 additional communities in the summer of 2023. Per 

FEMA rules, the plan calls for two meetings per year of an implementation Workgroup. The goal of the 

Workgroup is to keep the plan up to date until it expires in 2028. The Workgroup’s tasks are to assess 

action items from the plan and prepare an annual report. The Workgroup is also an opportunity for 

participating communities to share natural hazard information. 

 

Public Meeting: The Workgroup met on November 14, 2023, to discuss the 2023 annual report in a 

meeting open to the public. Meeting attendance is shown on the attached minutes. 

 

Assessment of Action Items & Revised Recommendations from the Plan: A review of each active action 

item from the plan including a status update is on the attached tables. New items and revisions to items 

are shown in red. Communities were not allowed to delete items. Sangamon County, Springfield, Leland 

Grove, and Pleasant Plains had new action items. Rochester merged two items. As the only CRS 

representative in the group, Sangamon County participated in the meeting and updated each action 

item as shown on the attached table. Communities that did not update their action items have blanks in 

the two right columns of the table. Inactive items, as discussed on page 136 of the plan, are not 

updated. There are no revisions to the plan goals or objectives this year. Non-participating communities 

and organizations are not included in the report. 

 

Incomplete Action Items: Several items were noted as not yet complete for reasons including but not 

limited to budget/personnel limitations and storm disruptions. 

 

Assessment of New Weather Experiences in 2023: There were several major weather events. On March 

31, two EF-2 tornadoes hit Sangamon County in the vicinity of Sherman, Riverton, and Dawson without 

fatalities. A large derecho/hail/tornadoes event, on June 29, hit several Sangamon County communities 

without fatalities. Extensive property damage was noted in Springfield from the derecho. City Water 

Light and Power (CWLP), the City of Springfield’s electric and water department, had approximately $20 

million in storm damage. At its peak, approximately 40,000 CWLP customers were without power, some 

for ten days or more. Buffalo, Chatham, Grandview, Jerome, Leland Grove, Mechanicsburg, Riverton, 

Rochester, Sangamon County, Southern View, Spaulding, and the Sangamon County Water Reclamation 

District, reported storm damage. An EF-2 tornado also hit in or near Chatham and Curran. Divernon 

reported road closures due to a dust-storm induced multi-car crash on I-55 with eight fatalities in May 

2023. 

 

Plan Availability to Governing Boards, the Public, & Local Media: The report was distributed to the 

Sangamon County Board members at its regular meeting in January 2024. The report was emailed to the 

Workgroup communities with a request to show it to the community’s governing board at a regular 

upcoming meeting in January 2024. The report was made available to the public in January 2024 

through posting to the SSCRPC website and Facebook pages. The report will be released to the media in 

January 2024. 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Source 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

A
U

B
U

R
N

 

SS, T A High 
Construct new municipal 
center building able to 

withstand severe weather 

Auburn City 
Council 

75% 
Federal 

25% City 
5 yrs. 2.a. Ongoing No Still in Planning 

SS, T A Low 
Provide additional storm 

siren 
Auburn City 

Council 
City 3 yrs. 1.a. Reprioritized No Have bids waiting on funding 

SS, T B Low 
Storm/tornado shelter to 

hold 100 people 
Auburn City 

Council 

75% 
Federal 

25% City 
3 yrs. 2.a. 

Deferred 
(Funding) 

No Deferred (Funding) 

SS, T B Medium 
Construct lightning and 

storm shelters for all parks 
Auburn City 

Council 
City 3 yrs. 2.a. Planning No Planning stage 

SS, F B High 
Improve storm drainage in 

Western Acres 
Auburn City 

Council 

75% 
Federal 

25% City 
3 yrs. 2.g. 

Deferred 
(Funding) 

No Deferred (Funding) 

SS, F B High 
Improve storm drainage 
South of Jackson Street 

Auburn City 
Council 

75% 
Federal 

25% City 
3 yrs. 2.g. 

Deferred 
(Funding) 

No Deferred (Funding) 

F B Low 
Provide flood protection for 

sanitary lift station at 
Divernon Rd. 

Auburn City 
Council 

75% 
Federal 

25% City 
3 yrs. 2.g. Ongoing Yes Reevaluated and is not needed 

F B High 
Grade and clean all storm 
water drainage ditches and 

culverts 

Auburn City 
Council 

City Ongoing 
2.g. 
3.d. 

Ongoing Yes Ongoing continuous process 

SS, T B Low 
Signs to warn of storm 

hazards 
Auburn City 

Council 

75% 
Federal 

25% City 
2 yrs. 1.a. 

Deferred 
(Funding) 

No Deferred (Funding) 

SS J Low 
Lightning signs at baseball, 

football fields and parks 
Auburn City 

Council 
City 2 yrs. 1.a. 

Deferred 
(Funding) 

No Deferred (Funding) 

ALL J High 
Educate residents to 
protect themselves & 

property 

Auburn City 
Council 

City Ongoing 2.b. Ongoing Yes Ongoing 

ALL J High 

Utilize Village website to 
post all hazards alerts, 

safety and preparedness 
information 

Auburn City 
Council 

City 1 yr. 

1.a. 
1.c. 
1.e. 
2.b. 

Ongoing Yes Ongoing 

ALL J Medium 
Continue educational 

program in schools and for 
other citizens 

Auburn City 
Council 

City Ongoing 2.b. Ongoing Yes Ongoing 

ALL J High 

Collect names and 
addresses for elderly and 
special needs citizens for 

wellness checks and 
potential need for additional 

resources 

Auburn City 
Council 

City Ongoing 2.d. Ongoing No Ongoing 

SS, T J High 

Develop agreements with 
churches & businesses 

with basements to be used 
as storm shelters 

Auburn City 
Council 

City 1 yr. 2.a. Ongoing No Ongoing 
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ALL J Low 

Develop protocol for more 

regular contact with citizen 

hazard spotters 

Auburn City 

Council 
City 1 yr. 1.b. Ongoing No 

Reevaluated and is no longer a 
priority 

ALL J Medium 

Create email notifications 

to warn about natural 

hazards events 

Auburn City 

Council 
City 1 yr. 

1.a. 

1.c. 

1.e. 

Ongoing Yes 
Completed through the billing office 

we have this ability 

ALL   

Develop unified dispatch for 

Fire, EMS, ambulance, 

Police & utilities available to 

citizens 24/7 

 City 1 yr. 

1.d. 

1.e. 

2.e 

Completed   

SS, T, 

F 
  

Purchase generator for fire 

department, police, 

dispatch, and City Garage 

 

75% 

Federal 

25% City 

3 yrs. 3.a. Completed   

ALL   
Purchase mobile  

generator for lift stations 
 

75% 

Federal 

25% City 

3 yrs. 3.a. Completed   

D   

Install water loop line to 

serve the Route 4 and 

Route 104 areas 

 

75% 

Federal 

25% City 

3 yrs. 3.b. Completed   

SS, T, 

F 
  

Develop protocol for local 

EMS, police, fire & dispatch 

to more closely monitor 

National Weather Service, 

County OEM & dispatch 

alerts 

 City 1 yr. 1.b Completed   

SS, T   

Pursue local activation of 

storm sirens based on use 

of additional weather alert 

radios tuned to Auburn's 

alert frequency 

 City 1 yr. 1.a. Completed   

ALL   

Investigate utilizing a 

Groupcast notification 

system to warn residents 

 City 1 yr. 

1.a. 

1.c. 

1.e. 

Completed   

SS, T   
Shatter-proof glass for 

municipal building 
 

75% 

Federal 

25% City 

3 yrs. 2.a. 

Deleted. 

Planning to 

build a new 

building 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Source 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

B
U

F
F

A
L

O
 

SS, T, 

WS 
A Medium 

Provide central storm 

shelter: reinforce 

upgrade Village Hall to 

survive storm disaster 

situations and be able 

to handle needs of 

citizens  using building 

as a shelter 

Buffalo Village 

Board, Buffalo 

Fire District 

75% Federal 

25% Village 
3yrs. 2.a. 

Deferred 

(space & 

funding) 

No 
Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 

SS, F A Medium 

Improve drainage  

and retrofit storm 

sewer 

Buffalo Village 

Board 

DCEO Grant 

Awarded; 

Village of 

Buffalo 

10 yrs. 3.c. 

NEW 

(Pending 

DCEO 

disbursement 

for Phase 1) 

No 

Village is waiting on financial award 
so that engineer can let bids for 

construction of phase 1 may begin in 
2024 

SS, F A Medium 
Monitor condition of 

culverts 

Buffalo Village 

Board 
Village 1 yr. 3.d. NEW No 

Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 

SS, T, 

WS 
C Medium 

Use e-alert system to 

educate and alert the 

community to 

impending natural 

hazard events as well 

as to transfer 

information after the 

storm 

Buffalo Village 

Board 
Village 1 yr. 1.a. NEW No 

Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 

SS, T, 

WS 
J High 

Provide alternate storm 

shelters utilizing the 

Buffalo Fire Station 

and Village Hall 

Buffalo Village 

Board, Buffalo 

Fire District 

No cost 1 yr. 2.a. 

Implemented. 

Need to 

provide 

shelter 

location to 

new 

residents 

Partially 

Village Hall and Fire Station were 
made available for shelter, cooling 

and device charging after the 
derecho and storm. 

SS, T, 

WS 
J Medium 

Provide disaster 

preparedness 

materials to the 

residents of Buffalo 

Buffalo Village 

Board 
Village Board 1 yr. 2.b. 

Deferred 

(Funding) 
No 

Nothing changed. Village Storm 
damage and clean up diverted 

attention from other topics 

EH, 

WS 
J High 

Establish 

warming/cooling 

stations at Village Hall, 

Tri-City Library 

Buffalo Village 

Board 
No cost 1 yr. 2.a 

Implemented. 

Need to 

provide station 

locations to 

new residents. 

Partially 

Village Hall and Fire Station were 
made available for cooling and 

device charging after the derecho 
and storm. 
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F J Medium 

Lining of Sewer lines to 

stop groundwater 

infiltration 

Buffalo Village 

Board 

Dawson-

Buffalo-

Mechanicsburg 

Sewer 

Commission 

Multi-

Year 
2.g. Ongoing Yes 

We need to verify with DBM if they 
have additional work to complete 

within the Village 

F J High 

Participate in 

county-wide task force 

to develop a storm 

water drainage and 

erosion control master 

plan 

Buffalo Village 

Board 
No cost 1 yr. 5.a. NEW No 

We need information on who to 
contact to join the Task Force 

EA, F, 

SS, 

WS, T 

J Medium 

Update Ordinance to 

Adopt current Building 

Codes 

Buffalo Village 

Board 
Village 1 yr. 4.a. NEW No 

Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 

ALL J High 

Create list of at-risk 

residents who need to 

be checked on during 

hazard event 

Buffalo Village 

Board 
No Cost 1 yr. 

1.c. 

2.d. 
NEW No 

Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 

SS, T, 

WS 
J High 

Insist that Ameren does 

better maintenance 

work on trees close to 

power lines 

Buffalo Village 

Board 
No Cost 1 yr. 3.d. NEW No 

Nothing changed. Village storm 
damage and clean up diverted 

attention from other topics 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

C
H

A
T

H
A

M
 

SS, T, 

WS 
A Medium 

Bury power lines going  
to critical facilities 

Electric Dept. 

75% 

Federal 

25% 

Village 

1 yr. 
2.g. 

3.a. 
Ongoing No 

Ongoing project delayed due to 
derecho/tornado event on 6-29-23 

F A High 

Development and Build of new 
multi-functional Municipality 
Building to house municipal 
offices, Police Department, 
Emergency Management 

Agency, Utilities Offices, and 
Emergency Operations Center 

Village 

Manager/ 

Chatham EMA/ 

Police 

Department 

75% 

Federal 

25% 

Village 

2 yrs. 

1.c. 

1.d. 

2.g. 

New No No Federal Funding 

ALL A High 

Procurement of Equipment for 
Emergency Operations Center to 
allow for seamless, multi-agency, 
multi-governmental coordination 

and communication during 
response and recovery 

operations 

Chatham EMA 

75% 

Federal 

25% 

Village 

2 yrs. 

1.b. 

1.c. 

1.d. 

2.f. 

2.g. 

New No No Federal Funding 

SS, T, 

WS 
B Medium Develop electrical GIS system 

Electric 

Dept/GIS 

75% 

Federal 

25% 

Village 

1 yr. 
2.g. 

3.a. 
Ongoing Yes 

Project delayed due to 
derecho/tornado event of 6-29-23 

SS, T, 

WS 
B Medium 

Land Procurement to Allow for 
Strategic Positioning of 

Resources in Support of a 
Required/Recommended 
Evacuation Due to Risks 

Associated with a Hazard/Threat 

Village 

Manager, 

Chatham EMA 

75% 

Federal 

25% 

Village 

3 yrs. 2.g. New No No Federal Funding 

F B Low 

Development of Collection Pond 
for environmental protection, 

property damage reduction, and 
reduced or eliminated 
infrastructure damage 

Streets & Water 

Dept 

75% 

Federal 

25% 

Village 

3 yrs. 2.g New No No Federal Funding 

F B Medium 

Improve Drainage System to 
support run-off from fields and 

reduce impacts of flash flooding 
due to heavy rainfall 

Streets & Water 

Dept 

75% 

Federal 

25% 

Village 

3 yrs. 2.g New Yes On-going multi-year project 

SS, T, 

WS 
B 

 

Medium 

Assessment of Facilities to act 
as Warming/Cooling Centers 

during hazardous weather 
events 

Chatham EMA 

75% 

Federal 

25% 

Village 

3 yrs. 2.a Complete Yes Project Completed 

SS, T, 

WS 
B 

 

Medium 

Assessment of Facilities for 
possible use as Community 

Storm Shelters 

Chatham EMA 

75% 

Federal 

25% 

Village 

3 yrs. 2.a Complete Yes Project Completed 
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SS, T, 

WS 
B 

 

Medium 

Development of Storm Shelter for 
Municipal Building to support Village 
Employees and ensure Continuity of 

Government 

Village 

Manager/ 

Chatham EMA 

75% 

Federal 

25% 

Village 

1 yr. 
2.a. 

3.a 
New No No Federal Funding 

ALL B Low 
Development and 

Establishment of Resource 
Management Program 

Chatham EMA 

75% 

Federal 

25% 

Village 

2 yrs. 1.d New No 
Low Priority Project is pushed back 

due to higher priority projects 

SS, T, 

WS 
B Medium 

Development of Evacuation 
Plan Template for Village 

Chatham EMA 

75% 

Federal 

25% 

Village 

2 yrs 
1.d. 

4.e 
New Yes 20% Completed 

ALL J High 

Assessment of facilities that house 
the elderly, physically challenged, 

and/or mentally/medically 
challenged populations 

Chatham EMA 

75% 

Federal 

25% 

Village 

1 yr. 2.d Complete Yes Project Completed 

ALL J High 

Continuing Education Program 
for Village Employees and 

Village Residents of Hazard 
Mitigation Efforts 

Chatham EMA 

75% 

Federal 

25% 

Village 

1 yr. 

1.e. 

2.b. 

2.c. 

New Yes Continuous Project Effort 

ALL   

Utilize automated telephone 
system to notify residents of 

impending hazards as well as 
information after storm 

 Village 3 yrs. 
1.a. 

1.c. 
Complete   

            

 

 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

2023 

C
U

R
R

A
N

 

ALL A High 

Construct new village hall 

with  

safe room 

Curran Village 

Board 

75% 

Federal 

25% Local 

5 yrs. 2.a. New No 

Continuing to remove overburden 

from recent sanitary sewer 

project at preferred building site 

SS, T B Medium Installation of storm siren 
Curran Village 

Board 
Village 1 yr. 1.a. 

Deferred for 

completion of 

village hall 

No  

F B High 
Improve drainage  

and retrofit storm sewer 

Curran Village 

Board 
Village 2 yr. 3.c. 

Waiting for 

engineering 
No 

Need to complete sanitary sewer 
loose ends prior to starting 

another. 

SS, T, 

WS 
J Low 

Trim trees of excessive 

height and remove dead 

material 

Curran Village 

Board 
Village 1 yr. 3.d. Completed Completed 

All trees have been trimmed or 
removed at this time. 

 

SS, T   Construction of safe room  

75% 

Federal 

25% 

Village 

2 yrs. 2.a. 

Deleted for 

village hall 

and safe 

room 

combination 
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  Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this action 
item 

implemented in 
this year? 

Is the status of the action item changed 
since the Plan? 

If so, why? If not, why not? 
2023 

D
A

W
S

O
N

 

F A High 
Build New Water Treatment 

plant out of flood plain 
Dawson Village 

Board 

State 
Revolving 

Fund (SRF) 
Loan 

<1 yr. 
2.f. 
2.g. 
3.a. 

Completed Yes 
This project has been completed since 

the plan was made. 

SS, T, F A High Build storm/tornado shelter 
Dawson Village 

Board 
75% Federal 
25% Village 

3 yrs. 2.a. Planning Yes 
Status has not changed due to funding 

and engineering costs. 

F B Medium 
Build a dike to protect   

water plant from flooding 
Dawson Village 

Board 
75% Federal 
25% Village 

3 yrs. 2.g. 

Unnecessary 
with new plant 

being 
constructed 

No No longer needed 

F B Low 
Install water level gauge 
near water plant for more 

accurate readings 

Dawson Village 
Board 

75% Federal 
25% Village 

2 yrs. 3.d. 

Unnecessary 
with new plant 

being 
constructed 

No No longer needed 

All B Low 
Distribute and educate 

community with brochures 
on all hazards 

Dawson Village 
Board 

Village 2 yrs. 2.b. Planned Yes  

SS,T,F J Medium 
Acquire a generator for 

water plant 
Dawson Public 

Works 
Village 1 yr. 3.a. Completed No 

Completed with the new treatment plant 
being built. 

SS, T, 
WS 

  Put power lines underground 
at Village Hall 

 75% Federal 
25% Village 

2 yrs. 3.a. Completed   

SS, T, 
WS 

  
Insist Ameren does better 

maintenance work on trees 
close to power lines 

 No cost 1 yr. 3.d. Completed   

SS,T,F   Increase number of 
functioning sirens from 1 to 3 

 Village 1 yr. 1.a. Completed   
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

D
IV

E
R

N
O

N
 

F. SS B Medium 
Improve Storm water 

Drainage 

Public Works 

Department 
Village 5 yrs. 

2.g. 

3.c. 
New Yes 

Ongoing. Public Works has done 
significant work in several problem 
spots. So far seems to be helping 

some low areas. 

All B Low 

Assess Local Building 

Codes and Update as 

needed 

Divernon Village 

Board 
Village 2 yrs. 4.a. New Yes 

Building codes continue to be a 
regular topic. 

F J Low 

Educate residents who 

own property in the 

floodplain about 

regulatory requirements 

Divernon Village 

Board 
Village 1 yr. 2.b. Ongoing Yes Ongoing. 

All J Medium 

Identify residents with 

special needs/concerns 

during hazardous weather 

events 

Police 

Department/Divernon 

Village Board 

Village Continuous 2.d. New No 
No change. Turnover in PD 

management has delayed any 
implementation 

SS, T, 

WS 
  

Give away weather  

radios to those in need 
 Village 1 yr. 1.a. Completed Completed  

ALL   

Brochures/newsletters 

sent out for weather 

emergencies, heating 

cooling places and what 

to do in case of 

emergency 

 Village 1 yr. 2.b. Completed   

SS, T, 

WS 
  

Use e-alert system to 

educate and alert the 

community to impending 

natural hazard events as 

well as to transfer 

information after the 

storm 

 Village 1 yr. 1.a. Completed   
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

G
R

A
N

D
V

IE
W

 

DR, 

EH, F, 

MS, 

SS, T, 

WS 

A Medium 
Establish, install or identify 

storm shelters for residents 

Grandview 

Village Board 

75% 

Federal 

25% 

Village 

4 years 2.a. New No Discussions are still on going 

DR, 

EH, P, 

SS, 

WS 

A Medium 

Update water mains to 

ensure all are up to code 

and to reduce number of 

water main breaks 

Grandview 

Village Board 

75% 

Federal 

25% 

Village 

Ongoing 

3.a. 

3.d. 

5.b. 

New No 
Some bids obtained for a few water 

mains but no work started 

All A High 

Educate citizens, local 

businesses, and others  

regarding proper actions to 

take to mitigate and prepare 

for natural hazards 

Grandview 

Village Board 

75% 

Federal; 

25% 

Village 

Ongoing 

1.e. 

2.b. 

2.c. 

New No Working on plan 

All A Medium 
Identify a community 

emergency alert system 

Grandview 

Village Board 

and Staff 

75% 

Federal 

25% 

Village 

2 yrs. 
1.a. 

1.c. 
New No 

Working on new Grandview website 
design and email system to use for 

emergency alert system 

All A High 

Develop Natural Hazard 

Response Plans for the 

Village of Grandview 

Grandview 

Village Board 

and Staff 

75% 

Federal 

25% 

Village 

4 years 
1.d. 

4.e. 
New No Not started 

All A High 

Identify at-risk populations 

within the community and 

establish a list and create 

plan to help vulnerable 

population 

Grandview 

Village Board 

and Staff 

75% 

Federal 

25% 

Village 

2 yrs. 
2.d 

2.f. 
New No 

Plans being made to identify at risk 
residents 

F, SS, 

T, WS 
B Medium 

Develop plans and update 

drainage infrastructure/ 

Develop a storm water 

master plan and regulations 

Grandview 

Village Board 

75% 

Federal 

25% 

Village 

Ongoing 

2.e. 

2.f. 

3.d. 

4.a. 

4.d. 

4.e. 

5.a 

5.b. 

New No Not started 

DR, 

EH, F, 

P, SS, 

T, WS 

B Medium 
Create a plan to update and 

maintain roads 

Grandview 

Village Board 

75% 

Federal 

25% 

Village 

4 yrs. 

3.c 

3.d. 

4.d. 

New No Will start planning Jan 2024 

All B Medium 

Install generator to the 

Village of Grandview’s main 

building that consists of the 

Police Department, Water 

Department, and 

Maintenance Department 

Grandview 

Village Board 

75% 

Federal 

25% 

Village 

2 yrs. 
3.a. 

4.d. 
New No Discussions are still on going 
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DR, 

EH, 

MS, 

SS, 

TT, 

WS 

B High 

Develop Emergency Action 

Plan in the event of a loss of 

the City water supply 

Grandview 

Village Board 

and Staff 

Village 4 years 3.b. New No Not started 

All B High 

Develop a maintenance and 

inspection plan rating public 

infrastructure 

Grandview 

Village Board 

and Staff 

75% 

Federal 

25% 

Village 

4 years 3.d. New No Not started 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

IL
L

IO
P

O
L

IS
 

T, SS, 

WS 
A Low 

Construct two storm shelters 

with generators & potable 

water supply. 

Illiopolis Village 

Board 

75% 

Federal    

25% 

Village 

3 yrs. 2.a. New No Ongoing 

T, SS A 
 

Medium 

Acquire & install one 

additional remote operated 

storm siren 

Illiopolis Village 

Board 

75% 

Federal    

25% 

Village 

3 yrs. 1.a. New No Ongoing 

ALL B Medium 

Educate residents and local 

businesses on steps they 

can take to protect their  

lives and  property in a 

natural hazard event 

Illiopolis Village 

Board 
Village 1 yr. 2.b. Ongoing No Ongoing 

SS, F B 
 

High 

Improve storm drains 

village-wide 

Illiopolis Village 

Board 

75% 

Federal    

25% 

Village 

3 yrs. 3.d. 
New, 

Ongoing 
Yes Work is ongoing 

ALL B 
 

Medium 

Update infrastructure to 

GIS 

Illiopolis Village 

Board 

75% 

Federal    

25% 

Village 

2 yrs. 3.a. 
New, 

Ongoing 
No Ongoing 

ALL J 
 

Medium 

Purchase & install back-up 

generator for Village Hall 

Illiopolis Village 

Board 
Village 1 yr. 3.a. 

Deferred 

(Will move 

extra 

generator) 

No Ongoing 

ALL J 
 

Medium 

Create a list of at-risk & 

elderly residents paired 

with advocates 

Illiopolis Village 

Board 
Village 1 yr. 1.c. New No Ongoing 

ALL J 
 

Low 

Develop an alternate safety 

route for highway traffic 

diversion 

Illiopolis Village 

Board 
Village 1 yr. 4.e. New No Ongoing 

ALL J 
 

High 

Develop a comprehensive 

emergency preparedness 

plan 

Illiopolis Village 

Board 

75% 

Federal    

25% 

Village 

2 yrs. 4.e. New No Ongoing 

ALL J High 
Create a community 

emergency resource listing 

Illiopolis Village 

Board 
Village 2 yrs. 1.d. New No Ongoing 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

J
E

R
O

M
E

 

EH, 
SS, T, 

WS 
B High 

Purchase backup generator 
for municipal center 

Jerome Village 
Board 

75% 
Federal 

25% 
Village 

1 yr. 3.a. Ongoing Yes It has been ordered 

ALL J Medium 

Distribute mitigation 
information 

through Neighborhood 
Watch or through Jerome 

Newsletter or Jerome 
website 

Jerome Police 
Department 

Village 1 yr. 2.b. Ongoing Ongoing Ongoing 

F J Medium 
Better drainage by keeping 

culverts clean 
Jerome Public 

Works 
Village 1 yr. 3.d. 

Ongoing 
(Annual) 

Ongoing Ongoing 

 
ALL 

 
J 

Low 

Notify residents of 
availability of police building 
to be used as an emergency 

information center 

 
Jerome Village 

Board 
Village 1 yr. 

 
1.a. 
2.a. 

Added to 
Jerome 

Newsletter 
and 

on Jerome 
website 

Ongoing Ongoing 

F J Medium 

Participate in county-wide 
task force to develop a 

storm water drainage and 
erosion control master plan 

Jerome Village 
Board, Jerome 
Public Works 

Village 1 yr. 5.a. Ongoing Ongoing Ongoing 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

L
E

L
A

N
D

 G
R

O
V

E
 

F,  SS B 
High/ 
Low 

Maintain Jacksonville 
Branch by dredging, 

trimming trees, removing 
brush, and cleaning 

culverts and coordinate 
activities with Jerome and 

Springfield 

Public Works 
75% 

Federal 
25% City 

Cont. 
3.d. 
5.b 

Ongoing Yes 

Public Works maintained 
Jacksonville Branch by trimming 
trees, removing brush, clearing 

Cherry/Outer Park bridge 

F,  SS B 
High/ 
Low 

Maintain and improve the 
Town & Country storm 
water drainage system 

between MacArthur Blvd 
and Jacksonville Branch 
and coordinate activities 

with Jerome and 
Springfield 

Public Works 
75% 

Federal 
25% City 

Cont. 
3.d. 
5.b 

Ongoing Yes 

Public Works continuously monitors/ 
maintains the T & C storm water 

drainage system by removing brush, 
clearing debris/trash 

F,  SS B 
High/ 

Medium 

Deepen, grade and clean 
all storm water drainage 
ditches and culverts and 
coordinate activities with 
Jerome and Springfield 

Public Works 
75% 

Federal 
25% City 

Cont. 
3.d. 
5.b. 

Ongoing Yes 
Public Works continuously monitors 

ditches/culverts and corrects as 
needed 

F, SS B 
Medium/ 

Low 

Produce educational 
materials to teach 

residents the importance of 
maintaining a free flowing 

culvert and drainage 
system 

City 
Administrator 

75% 
Federal 

25% City 
1 yr. 

1.e. 
2.b. 

One-time 
expenditure 

No Lack of time to complete 

F,  SS B 
High/ 
Low 

Produce educational 
materials to inform 
residents who own 

property in the floodplain 
about regulatory 

requirements and 
encourage those residents 
to maintain private bridges 

and culverts 

City 
Administrator 

75% 
Federal 

25% City 
1 yr. 

1.e.  
2.b. 

One-time 
expenditure 

No Lack of time to complete 

ALL B Low 
Distribute and educate 

community with brochures 
on all hazards 

City 
Administrator 

City 2 yrs. 2.b. New No Lack of time to complete 

F, SS J 
High/ 
Low 

Participate in county-wide 
task force to develop a 

storm water drainage and 
erosion control master plan 

Alderperson 
and/or Public 

Works 
City 1 yr. 5.a. Ongoing No Awaiting task force meeting 

SS B 
High/ 

Medium 

Eliminate high risk (dead) 
tree(s)/branch(s) on City 

property 
Public Works 

75% 
Federal 

25% City 
Cont. 3.d New Yes 

New since plan. Removed 4 dead 
trees. No more planned due to 

budget 

SS B 
Medium/ 

Low 

Produce educational 
material to inform residents 

of the importance of 
maintaining trees on 
personal property 

City 
Administrator 

75% 
Federal 

25% City 
Cont. 2.b New No New since plan 
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Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

 2023 

M
E

C
H

A
N

IC
S

B
U

R
G

 

 

SS, T,    
F, WS 

B Medium 

Improve drainage in areas 
that are 

flood prone on the northwest 
side of town and in Griffith 

Creek Subdivision. 

Village of 
Mechanicsburg 

75% 
Federal 

25% 
Village 

5 yrs. 
3.c. 
3.d. 

Ongoing Yes 
Started in December and Griffith 

Creek done 

 

ALL B Medium 
Purchase additional 

radios for emergency 
responders 

Village of 
Mechanicsburg 

75% 
Federal 

25% 
Village 

5 yrs. 1.c. Ongoing Yes Bought 3 radios 

 

ALL B High 

Improve communication 
technology issues 

between fire department 
and Sangamon County 

agencies 

Village of 
Mechanicsburg 

Fire Dept. 

75% 
Federal 

25% 
Village 

5 yrs. 1.c. Ongoing No Ongoing 

 

ALL B High 
Purchase backup 

generators for Village 
Hall and fire station 

Village of 
Mechanicsburg 

Fire Dept. 

75% 
Federal 

25% 
Village 

5 yrs. 
2.a. 
2.g. 
3.a 

Ongoing No Waiting on grant 

 

T B Medium 
Purchase two 

additional  
storm warning sirens 

Village of 
Mechanicsburg 

75% 
Federal 

25% 
Village 

3 yrs. 1.a. Ongoing Yes Done 

 

DR B Medium 

Connect Griffith Creek  
Subdivision to city 

water by installing 1.2 
miles of 6" water line 

Village of 
Mechanicsburg 

75% 
Federal 

25% 
Village 

3 yrs. 3.b. Ongoing Yes Done 

 

ALL B Medium 

Create list of at-risk 
residents who need to 

be checked on during a 
hazard related event 

Village of 
Mechanicsburg 

Village 2 yrs. 
1.c., 
2.d. 

Ongoing No Ongoing 

 
F J Medium 

Adopt Floodplain 
Ordinance 

Village of 
Mechanicsburg 

Village 1 yr. 4.b. Ongoing Yes Adopted in October 

 

F J High 

Participate in county-
wide Task Force to 
develop storm water 
drainage and erosion 

control plan 

Village of 
Mechanicsburg 

Village 1 yr. 5.a. Ongoing No Ongoing 

 

ALL J High 

Establish protocol for 
mobile command center 

to respond to natural 
hazard events 

Village of 
Mechanicsburg 

Village 1 yr. 
1.c., 
1.d. 

Ongoing Yes Key personnel attended training 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

N
E

W
 B

E
R

L
IN

 SS, T, 
WS 

A High 
Emergency generator for 
high school emergency 

shelter 

New Berlin 
School Dist. 

New 
Berlin 
School 
District 

2 yr. 2.a. 
Deferred 
(Budget) 

No Renovation started 

ALL B Low 
Distribute and educate 

community with brochures 
on all hazards 

Village Board Village 2 yr. 2.b. New No Ongoing 

SS, T   
Outdoor siren for west end of 
Village limits (new residential 

& commercial area) 
 Village 1 yr. 1.a. Completed   

            

 

 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

2023 

P
A

W
N

E
E

 

F A High 
Install storm sewer from                                                               

10th Street to Horse Creek 
Pawnee 

Village Board 

75% 
Federal 

25% Village 
1 yr. 3.c. Ongoing No Awaiting Funding Opportunity 

WS, 
SS, T 

A Low Storm shelter 
Pawnee 

Village Board 

75% 
Federal 

25% Village 

1-3 
yrs. 

2.a. NEW No Awaiting Funding Opportunity 

DR A High 
Improved water supply from 

Auburn to Pawnee (16" 
water pipe +/-) 

Pawnee 
Village Board 
& Otter Lake 

Water 

75% 
Federal 

25% Village 
& Otter 

Lake Water 

1 yr. 3.b. 

NEW, 
Engineering 
complete at 

I-55 

No Awaiting Funding Opportunity 

F B Medium 

Relocate sanitary lift  
station on Hwy 104 East 

that is located in the 
floodplain 

Pawnee 
Village Board 

75% 
Federal 

25% Village 
3 yrs. 3.c. Ongoing No On Hold for Funding 

F B High 
36"-48" storm sewer from 
Horse Creek west to 10th 

Street 

Pawnee 
Village Board 

75% 
Federal 

25% Village 

1-3 
yrs 

2.g. 
NEW, 

Engineering 
complete 

No Awaiting Funding Opportunity 

DR B High 
10" water main loop 

around square to 8th St. 
Pawnee 

Village Board 

75% 
Federal 

25% Village 

1-2 
yrs 

3.b. NEW No Awaiting Funding Opportunity 

DR B Medium 
Water main encompassing 

Sherman, 4th, 5th and 
Highway 104 

Pawnee 
Village Board 

75% 
Federal 

25% Village 
1-2 yr 3.b. 

NEW, 
Engineering 

started 
Yes 

Phase One of Two completed Oct 
23. Phase Two begin Dec 23. 

Expected Completion March 24 

ALL B Low 
Distribute and educate 

community with brochures 
on all hazards 

Pawnee 
Village Board 

Village 2 yr. 2.b. NEW No  

F   
Sidewalk and storm sewer 

replacement 
 

State, 
Village 

1 yr. 3.c. Completed   
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

P
L

E
A

S
A

N
T

 P
L

A
IN

S
 

F B Low 
Southwest sewer project – repair & 

maintenance 

Pleasant 

Plains Village 

Board 

75% 

Federal 

25% 

Village 

2 yrs. 3.c. 
Deferred 

(Budget) 
No 

Deferred for budgetary reasons and 
to replace other higher priority 

infrastructure 

ALL B Medium 
Enhancement to Villages 

Emergency Water Connection 
with Curran-Gardner 

Public Works 

75% 
Federal 

25% 
Village 

3 yrs. 3.a. New No 
Deferred to replace other higher 

priority infrastructure 

ALL J Medium 

Create a taskforce for 
residents/businesses/agencies 
to work together in Village to 

assist those who are 
vulnerable 

Village 
President 

Village Cont. 2.e. New No 
Have not implemented due to lack of 

time and availability to meet with 
potential community stakeholders 

ALL J Medium 

Establish an inspection and 
maintenance program that 
monitors the condition of 

infrastructure 

Public Works Village Cont. 3.d. New Yes Not completed, but ongoing 

ALL J High 
Installation of Generators at water 

infrastructure facilities (wells, 
pump house, water tower) 

Public Works Village 2 yrs. 3.b. New No Recently added to plan 

ALL J Medium 
Refurbishment or upgrade of 

water tower/water storage 
facilities 

Public Works 

75% 
Federal 

25% 
Village 

 

5-10 
yrs. 

3.b. New No Recently added to plan 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

R
IV

E
R

T
O

N
 

F A High 
Acquire flood prone or 

damaged properties 
Village 

100% 

Federal 
5 yrs. 2.f. New No No matching funds 

SS, T, WS B High 

Create storm shelter(s) or 

safe room(s) for use in 

severe weather 

Public Safety 

75% 

Federal 

25% 

Village 

2 yrs. 2.a. 
Deferred 

(funding) 
No No matching funds 

SS,T B High 

Upgrade, replace, or 

purchase outdoor 

emergency alert sirens 

Public Safety 

75% 

Federal 

25% 

Village 

3 yrs. 1.a. New Yes Two new sirens installed 

SS,T,WS B Medium 

Continue ongoing program 

of tree trimming near 

electric lines and 

maintaining ROW 

Electric Dept. Village Cont. 3.d. Ongoing Yes Continuous process 

SS, T, WS, 

F, DF, E 
B High 

Bury power lines to critical 

infrastructure and Village 

facilities 

Electric Dept. Village 5 yrs. 3.a. New No No matching funds 

SS, F B Medium 

Drainage improvements in 

ditches and culverts 

throughout Village 

Public Works Village 5 yrs. 3.d. New Yes Continuous process 

All B Low 

Provide weather alert 

radios to businesses, 

critical facilities. Also 

provide weather radios to 

citizens that can’t afford 

weather radio 

Public Safety 
Village or 

grant 
3 yrs. 1.a. New No No matching funds 

SS, T, MS, 

E 
B High 

Upgrade or replace gas, 

water and sewer mains as 

needed to improve 

resiliency and reduce the 

effects of damage during 

disaster 

Utility Depts. 

Village, 

grants, 

loans, & 

bonds 

5 yrs. 3.a. New Yes 
Some water and sewer upgrades 

with USDA funds 

F B High 
Provide flood protection 

for main lift station 
Public Works 

75% 

Federal 

25% 

Village 

5 yrs. 3.a. New No No matching funds 

F, SS B Medium 

Clean out and maintain 

creek that runs through 

town to ensure proper 

drainage and to reduce 

chance of flooding 

Public Works Village Cont. 3.d. New No No matching funds 

SS, T, MS, 

E 
B High 

Loop water, gas. and 

electric mains to connect 

North & South side of I72 

near Overpass Rd 

Utilities Dept. 

Village, 

loans, 

grants, & 

bonds 

5 yrs. 3.a. New 
No (water) 
Yes (gas & 

electric) 
No matching funds (water) 
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SS, T B Medium 
Provide shatter proof glass 

at Village Hall 
Village Village 3 yrs. 2.g. New No No matching funds 

F, SS B High 

Acquire emergency pumps 

for storm, sewer, and flood 

pumping 

Public Works 

75% 

Federal 

25% 

Village 

5 yrs. 3.a. New No No matching funds 

All B High 

Acquire backup 

generators for all critical 

Village infrastructure 

Public Works 

75% 

Federal 

25% 

Village 

5 yrs. 2.g. New No No matching funds 

SS, T, MS, 

E 
B Medium 

Develop and utilize GIS 

system for all utilities 
Utilities Dept. Village 3 yrs. 3.a. Ongoing Yes Ongoing process 

SS J Low 

Erect signage "Ballparks 

to be evacuated during 

periods of lightning" for 

baseball, football, soccer, 

tennis courts, basketball 

courts, and parks. 

Public Works Village 6 mo. 2.b. New No No matching funds 

ALL J Low 

Create volunteer network 

for checking on citizens 

with disabilities during 

storm / inclement weather 

Public Safety Village 6 mo. 2.e. Planning No Time constraint 

ALL J Low 

Complete & submit "Storm 

Ready Community" 

application to NWS 

Public Safety Village 1 yr. 2.b. New No Time constraint 

 

ALL J Low 

Increase participation in 

Sangamon County Alert 

System (SAM) 

Public Safety Village Cont. 1.b. Ongoing Yes Ongoing process 

WS, EH, J Medium 
Establish warming and 

cooling centers in Village 
Public Safety Village 1 yr. 2.a. New Yes Ongoing process 

ALL J Low 

Educate residents to 

protect themselves and 

property from natural 

hazards 

Public Safety Village 1 yr. 2.b. New Yes Ongoing process 

SS, T, WS   
Bury power lines to Village 

wells 
 

75% 

Federal 

25% 

Village 

1 yr. 3.a. Completed   

F   
Drainage improvements in 

200 block of Blackburn 
 

Village 

School 

District 

1 yr. 3.c. Completed 

  

F, 

SS,T,WS 
  

Permanently mounted 

generator for power back-

up at main sewer lift 

station and wells 

 Village 6 mos. 3.a. Completed 

  

F, 

SS,T,WS 
  

Purchased 4 trailer 

mounted generators for 

power back-up for Village 

Hall, Water Plant and 

other lift stations 

 Village 2 yrs. 3.a. Completed 

  

R
IV

E
R

T
O

N
 (

c
o

n
ti

n
u

e
d

)
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F,SS,T,WS   

Purchased emergency 

pump for back-up pumping 

capabilities for main sewer 

lift station or other lift 

stations 

 Village 1 yr. 3.a. Completed 

  

F,SS   

Sealed conduit ducts on 

transformer for main sewer 

lift station to prevent water 

for shorting out pumps 

 Village 1 yr. 3.a. Completed 

 

 

ALL   

Joint project between 

Village of Riverton, 

Riverton FD, & Clear Lake 

Township to subscribe to 

E-Lert system for 

notification of citizens by 

text message of 

emergencies 

 Village 1 yr. 1.e. Completed 

  

F,SS,T,WS   

Installed permanently 

mounted generator inside 

water plant for back-up 

 Village 6 mos. 3.a. Completed 

  

EH,SS,T,  

WS 
  

Install permanently 

mounted generator at 

Village Hall 

 Village 6 mos. 3.a. Completed 

  

DF,F   

Move transformer at Main 

Sewer Lift Station to 

higher ground 

 Village 6 mos. 3.a. Completed 

  

            

 

  

R
IV

E
R

T
O

N
 (

c
o

n
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n
u

e
d

)
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

R
O

C
H

E
S

T
E

R
 

All A High 
Generators for critical 

facilities, including Public 
Works Garage 

Rochester 
Public Works 

75% 
Federal 

25% Village 
5 yrs. 2.g. New No 

Merged with Generator at Public 
Works Garage 

F A High 
Flood protection for 

southwest sewage pumping 
station 

Rochester 
Public Works 

75% 
Federal 

25% Village 
5 yrs. 2.g. Ongoing No In discussion with engineers 

F B Medium 
Clean, monitor, and repair 
other storm sewers and 

culverts 

Rochester 
Public Works 

Village                   
Public 

Works Dept 
Ongoing 3.d. Ongoing Yes 

In process. Merged with monitor 
condition of culverts project. 

F B Medium 
Lining of Sewer Manholes to 
stop groundwater infiltration 

Rochester 
Public Works 

Village 
Multi 
Year 

2.g. Ongoing Yes Lined lift station 

T, SS B Medium Add emergency sirens 

Rochester Fire 
Protection Dist, 

Village of 
Rochester 

75% 
Federal 

25% Village 
5 yrs. 2.g. New Yes Completed at 1 Community Drive 

All B High Construct critical facilities 
Rochester 

Public Works 

75% 
Federal 

25% Village 
5 yrs. 2.g. New No  

F J High 
Clearing of N. Park Annex 

on Black Branch Creek 
Rochester 

Public Works 
Village 1 yr. 2.g. Ongoing No  

SS, T   Safe room in middle school  

75% 
Federal 

25% School 
District 

6 mos. 2.a. Removed   

EH, 
WS 

  
Establish warming/cooling 

stations in Village 
 

Village                          
Citizen 
Corps 

1 yr. 2.a. 
Deleted 
(Budget) 

  

All   
Trying to join the SAM 

System 
 Village 6 mos. 1.c. 

Completed. 
Have 

joined SAM 
within last 

couple 
years. 

  

F   
Storm sewer repair on N. 

Walnut 
 

Village                            
Public 

Works Dept. 
1 yr. 2.g. Completed   

F, T   
Community information on 

potential flooding 
 

75% 
Federal 

25% Village 
 1.a. Completed   

F   
Shifting main sewer line due 

to flooding erosion 
 

75% 
Federal 

25% Village 
1 yr. 2.g. Completed   

F   
Flood protection for sewage 
pump house in Rochester 

Community Park 
 Village 1 yr. 2.g. Completed   
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 Hazard Priority 
Benefit/ 

Cost 
Project 

Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

S
A

N
G

A
M

O
N

 C
O

U
N

T
Y

 

F A High 

Acquire repetitively  

damaged flood prone 

properties 

Regional 

Planning 

Commission 

75% 

Federal 

25% 

County 

Ongoing 2.f. Ongoing No 
Grant funds not sought in 2023 due 

to personnel. 

SS, T A Low 
Provide safe rooms in 

new county facilities 

Sangamon 

County Board 

75% 

Federal 

25% 

County 

Ongoing 2.g. In discussion No In discussion 

F, SS A Medium 

Explore nature-based 

solutions for flooding 

issues 

Regional 

Planning 

Commission 

75% 

Federal 

25% 

County 

5 yrs. 

2.f. 

2.g 

3.c. 

Ongoing No New Item 

WS C Low 

Increase installation of 

snow fences along 

problem stretches of 

road 

Sangamon 

County 

Highway 

Dept. 

75% 

Federal 

25% 

County 

2 yrs. 3.c. 

Deferred (Budget & 

Timing) 

Issues with earlier 

planting in areas of 

install 

No 
Issues with temperatures and 

acquiring property owner permission 

F C Medium 

Shoot elevations of 

buildings in the FEMA 

floodplain 

Sangamon 

County GIS 

Department 

75% 

Federal 

25% 

County 

3 yrs. 4.b. Deferred (Budget) No 
Is being accomplished with private 

property owners 

F, DF C High 

Work with CWLP and 

Lake Sangchris Dam 

owner on dam safety, 

EAP 

Sangamon 

County 

Board, 

Sangamon 

County 

Highway 

Dept., 

Dam owners 

65-75% 

Federal, 

25-35% 

Local 

5 yrs. 

2.g. 

3.a. 

3.d. 

NEW/Ongoing Yes 
Participated with CWLP tabletop 

exercise 

EA, F, 

SS, T, 

WS 

J High 

Promote the adoption of 

International Building Codes 

in Sangamon County 

communities & provide 

opportunity to enter into an 

inter-governmental 

agreement with the County 

Building Dept. for 

enforcement 

Sangamon 

County 

Building Dept. 

75% 

Federal, 

25% 

County, 

Permit 

fees 

Ongoing 4.a. 

Ongoing. 

Sangamon County 

adopted updated 

building codes 

effective 2022. 

N/A Implemented in 2022 

F J Medium 

Create volunteer network 

to monitor condition of 

road culverts (modified to 

communicate with 

Township Commissioners) 

Sangamon 

County 

Highway 

Dept. 

County 3 yrs. 3.d. Ongoing Yes 
Working with Township Road 

Commissioners 
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WS J Medium 
Educate public on 

County's Road condition 
warning system 

Sangamon 
County Board 

Office, 
Sangamon 

County 
Highway 

Dept. 

County 1 yr. 1.c. Ongoing Yes 
Utilize media appearances to 

promote warning system 

MS J Medium 
Prepare mine 
subsidence  

informational materials 

Sangamon 
County 
Building 

Department, 
Regional 
Planning 

Commission 

County 1 yr. 2.b. Deferred (Budget) No Deferred to 2024 due to budget 

F J High 
Continue participation in 
the Community Rating 

System 

Regional 
Planning 

Commission 
County Ongoing 4.b. Ongoing Yes 

Annual recertification submitted in 
Feb. 2023 

ALL 
J High 

Maintain current working 
response groups 

Sangamon 
County OEM 

County Ongoing 1.d. Ongoing Yes Ongoing 

F J Low 

Convene county-wide 
Task Force to develop 
storm water, drainage 

and erosion control 
practices plan. 

Sangamon 
County Board, 

Regional 
Planning 

Commission, 
Sangamon 

County 
Highway 

Dept. 

County 3 yrs. 
4.c. 
5.a. 

Ongoing No 
Task Force not convened in 2023 

due to personnel. 

F J Medium 
Provide information to 

NFIP communities about 
the CRS program 

Regional 
Planning 

Commission 
County 3 yrs. 4.b. Ongoing No 

The project was delayed to 2024 due 
to personnel. 

DF J Medium 

Use GIS and latest aerial 
photography to review and 
update inundation impact 
below the Lake Sangchris 

Dam 

Sangamon 
County GIS 

Dept. 
County 2 yrs. 2.d. 

Plan recently 
updated 

Yes 
Working with utility company and 

providing data 

ALL J Medium 

Include natural hazards 
mitigation information in 

future changes and 
updates to county 

comprehensive plan 

Sangamon 
County Board 

County 3 yrs. 4.d. 

Ongoing. Natural 
hazards 

information is in the 
draft Sangamon 

County Comp Plan. 

Yes In draft Comprehesive Plan 

ALL J High 

Continue to encourage citizens 
and municipalities to sign up for 

and utilize the county mass 
notification system, SAM 

Sangamon 
County OEM 

County Ongoing 
1.a. 
1.c. 
1.e. 

Ongoing Yes As media appearances allow 

ALL J High 
Working to upgrade 

County Rural Fire Radio 
System 

Sangamon 
County OEM 

County 5 yrs. 1.b. Ongoing Yes 
Continuing to install towers, SOP 
approval from County Board and 

testing 

S
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F, SS J Medium 
Adopt Storm water 

Resolution 

Sangamon 
County 
Board, 

Sangamon 
County 

Highway 
Dept. 

County 5 yrs. 
4.c. 
5.a. 

NEW No Still in planning phase 

EA, F, 
MS, 

SS, T,  
WS 

  

Create education 
program for builders and 
home owners regarding 
building designs that will 
provide protection during 

hazard events 

 

75% 
Federal 

25% 
SAHBA & 
Energy 

Education 
Council 

1 yr. 2.b. Deleted (Budget)   

ALL 

  

Create and present 
school programs 

regarding the many 
aspects of natural 

hazards 

 

75% 
Federal 

25% 
County 

1 yr. 2.b. Completed   

DF, EA, 
F, MS, 
SS, T, 
WS 

  

Provide a mobile 
building permit 

department to be 
activated in damaged 
areas after a natural 

hazard 

 County 3 yrs. 4.c. 
Deleted Use other 

Co. unit 
  

F   

Create education 
materials regarding the 
importance of erosion 

control 

 County 1 yr. 2.b. Deleted (Budget)   

F   
Create award program 

to recognize good 
erosion control practices 

 County 1 yr. 4.c. Deleted (Budget)   

F   
Adopt Erosion Control 

Ordinance 
 County 6 mo. 4.c. Completed   

SS, T, 
WS 

  
Create educational 

program regarding use 
of weather radios 

 County 6 mo. 1.a. Completed   

SS, T   

Work with state 
legislators to provide 
business tax credit for 
manufactured home 

parks that install storm 
shelters 

 County 1 yr. 2.a. Deleted (Budget)   

ALL   

Work with local humane 
groups to explore 

creating 
accommodations for 

pets displaced by 
natural hazard events in 

Sangamon County 

 County 3 yrs. 2.a. Completed   

ALL   

Develop response plans 
to ensure that all small 

communities are 
involved 

 County 2 yrs. 1.d. Completed   

S
A
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G

A
M
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 Hazard Priority Benefit/Cost Project 

Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 
implemente

d in this 
year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

2023 

S
A

N
G

A
M

O
N

 C
O

U
N

T
Y

 W
A

T
E

R
 R

E
C

L
A

M
A

T
IO

N
 D

IS
T

R
IC

T
 

F A Low 
Update Sewer 
Use Ordinance 

SCWRD SCWRD 1 yr. 4.c. New No No 

SS, T, WS A Medium 
Dangerous Tree 

Mitigation 
SCWRD SCWRD 2 yr. 2.g. New Yes Work is ongoing. 

F, SS B Medium 

Upgrade Sugar 
Creek Plant to 

handle combined 
sewer overloads 

SCWRD SCWRD 10 yr. 2.g. 
New  Plant  was completed  

in  2018 However CSO 
project is in design process 

Yes 
Contractor is working on 

project. 
2024 completion expected. 

F, SS, T, 
WS 

B Medium 

Upgrade pump 
stations in 

collection system 
and add backup 

generators 

SCWRD SCWRD 5 yrs. 2.g. 
Ongoing process as capital 

improvements allow 
Yes Work is ongoing 

F, SS, T, 
WS 

B High 
Sugar Creek 
Plant  Backup 

Generators 
SCWRD 

75% 
Federal, 

25% 
SCWRD 

5 yrs. 3.a. 
New 

 
No 

 
No work planned yet for this 

project 
 

SS, T, E B High 

Chlorine Cylinder 
Containment 

System Planning, 
Design and 
Construction 

SCWRD 

75% 
Federal, 

25% 
SCWRD 

5 yrs. 2.g. New No 
Currently evaluating each 
plant’s chlorine usage and 
what we need to plan for. 

ALL B Low 

Distribute and 
educate  the 

community with 
brochures on all 

hazards 

SCWRD SCWRD 2 yrs. 2.b. New No 

Will have an open house in 
2024 for our 100 year 

anniversary and will put 
together community 

information. 

F,SS B Medium 

Spring Creek 
Plant Floodwall 
Replacement to 
500 Year Level 

SCWRD 

75% 
Federal, 

25% 
SCWRD 

5 yrs. 2.g. New No 
No work planned yet for this 

project. 

F   

Emergency 
pumps for 

storm, sewer, 
and flood 
pumping 

 SCWRD 1 yr. 2.g. Completed   

F   

Provide Vactor 
sewer cleaning 

trucks for 
emergency drain 

cleaning and 
flood cleanup 

 SCWRD 
6 

mos. 
2.g. Completed   

F   

Install monitors 
at Combined 

Sewer Overflows 
to assist with 

 SCWRD 
2 

mos. 
1.b. Completed   
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flood tracking 
and warnings 

EA, F, SS, 
T, WS 

  

Establish tiered 
system for 

supply of fuel 
(gasoline and 

diesel) for 
generators, 

pump stations, 
and plant 
operations 

 SCWRD 
6 

mos. 
2.g. Completed   

SS, T, WS   

Establish back-up 
power agreement 
with CWLP and 

Ameren to ensure 
continued sewer 
plant operations 

 SCWRD 
6 

mos. 
2.g. Completed   

            

            

            

 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 
implemente

d in this 
year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

2023 

S
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F,SS A High 

Clean out silted Village 
storm water drainage 
ditches, culverts, and 

ponds 

Sherman 
Village Board 

75% 
Federal 

25% Village 
5 yrs. 3.c. 

Deferred 
(Budget) 

No 
Deferred due to lack of federal 

contribution 

DR,EA, 
EH,F,MS,SS,T 

A High 
Backup water supply to 

Villages 

Williamsville 
Water District 

(Sherman/ 
Williamsville) 

75% 
Federal 

25% Village 
5 yrs. 

2.g. 
3.a. 
3.b. 
5.b. 

Deferred 
(Budget) 

No 
Deferred due to lack of federal 

contribution 

F,SS B High 
Clean out flood swale at 

critical facilities 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 

2.g. 
3.c. 

Planning No 
Deferred due to lack of federal 

contribution 

All B Low 
Generator at New Village 

Hall 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 3.a. Planning No 

Currently, a new building is in 
a concept phase. 

EA,F,SS,T,WF,WS B Low 
Safe Room in New 

Village Hall 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 2.a. Planning No 

Currently, a new building is in 
a concept phase. 

ALL B Low 
Replace response mobile 

radios 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 4.e. Planning No 

Deferred due to lack of federal 
contribution 

ALL B High 
Generator and/or transfer 

switches for critical 
facilities 

Sherman 
Village Board 

75% 
Federal 

25% Village 
5 yrs. 2.e. Planning No 

Deferred due to lack of federal 
contribution 

EA,MS,SS,T,WF,W
S 

B Low 
Bury power lines to 

critical facilities 
Sherman 

Village Utilities 

75% 
Federal 

25% Village 
5 yrs. 

2.g. 
3.a. 

Planning No 
Deferred due to lack of federal 

contribution 

S
C
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EA,SS,T B Low 
Provide shatter proof 
glass liner at critical 

facilities 
Village 

75% 
Federal 

25% Village 
5 yrs. 2.g. Planning No 

Deferred due to lack of federal 
contribution 

WF B Medium 
Upgrade water supply 
system size & loops 

Williamsville 
Water District 

(Sherman/ 
Williamsville) 

75% 
Federal 

25% Village 

 
5 yrs. 

2.g. 
3.a. 

Deferred 
(Budget) 

No 
Deferred due to lack of federal 

contribution 

ALL B 
 

Medium 

Assess local regulations 
(building codes, zoning 
ordinances, subdivision 

ordinances, public health 
codes, etc.) to determine 

how they can better 
address the impacts of 

Natural hazards. 

Sherman 
Village Board, 

Sangamon 
County Board 

75% 
Federal 

25% Village 
5 yrs. 

4.a. 
4.e. 

Planning No 

When the County updates the 
regulations the Village then, to 
be consistent with the County, 

updates its regulations. 

P B Low 
Personal Protective 
Equipment (PPE) 

Sherman 
Village Board 

75% 
Federal 

25% Village 
5 yrs. 4.e. Planning Yes 

PPE purchased or received 
from the State. 

ALL B High 
Identify residents with 

special needs 
Sherman 
EMA/PD 

75% 
Federal 

25% Village 
5 yrs. 

2.d. 
2.e. 

Planning Yes 

When the public advises we do 
inform the police and fire 

district of those individuals. No 
other research done. 

ALL C Medium 
Dangerous tree mitigation 

(trimming) 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 

3.a. 
4.a. 
4.e. 

Planning No 
Deferred due to lack of federal 

contribution 

EH,WF C Low 
Wildfire vegetation 

mitigation 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 

3.a. 
4.a. 
4.e. 

Planning No 
Deferred due to lack of federal 

contribution 

 
ALL 

C Low Implement GIS 
Sherman 

Village Board 

75% 
Federal 

25% Village 
5 yrs. 

2.d. 
3.d. 
4.d. 

Planning No 
Deferred due to lack of federal 

contribution and technical 
expertise. 

ALL C Low 
Distribute and educate 

community with brochures 
on all hazards 

Sherman EMA Village 2 yrs. 2.b. 

New, 
replaces 

two 
previous 
brochure 
projects 

Yes 

All information has been made 
available on the Village 

website as downloadable 
items. 

SS, T   
Provide shelter in Waldrop 

Park 
 

75% 
Federal 

25% Village 
2 yrs. 2.a. 

Deleted 
(Budget 

& in 
Flood 
Plain) 

  

WS   

Implement natural barrier 
area for Route 124 and 
Business Route 55 to 
mitigate blizzard road 

conditions 

 
75% 

Federal 
25% Village 

On-
going 

3.c. 
4.d. 

Deleted 
(not 

needed) 
  

ALL   

Provide weather radios to  
Village residents and 

public buildings including 
businesses 

 Village 1 yr. 
1.a. 
1.b. 
1.e. 

Deleted 
(SAM 

system 
available) 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 
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O
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T

H
E

R
N
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SS, T, 
WF,WS 

A High 

Design and construct a new 
public works and police 
department building to 

withstand severe weather 

Southern View 
Administration 

75% 
Federal 

25% 
Village 

5 yrs. 2.a. Ongoing No Budget restrictions 

EA, 
EH, 

SS, T, 
WF 
WS 

A Medium 

Emergency generator to 
provide a warning and 
cooling center at our 

Municipal Building to help aid 
the Emergency Operations at 

this location 

Southern View 
Administration 

75% 
Federal 

25% 
Village 

3 yrs. 2.a. 
Ongoing, 

New 
No Applied for grant funding, no word yet 

DR, 
SS, T, 
WF, 
WS 

A Medium 
Identify debris and disposal 
of vegetation on Railroad 

Property 

Southern View 
Administration/ 
Public Works 

75% 
Federal 

25% 
Village 

3 yrs. 4.d. 
Ongoing, 

new 
No 

Making contact with Railroad 
personnel for permission 

T, P, 
WF, 
WS 

A Medium 
Personal Protective Equipment 
– identify & purchase PPE for 

hazard event 

Southern View 
Administration 

75% 
Federal 

25% 
Village 

1 yr. 2.g. 
Ongoing, 

new 
No Budget restrictions 

WF, 
SS 

A Low 

Farm Field Mitigation – 
identify and create a plan 
for potential issues and 

remedies to prevent wildfire 
and severe storm hazards 

Southern View 
Administration 

75% 
Federal 

25% 
Village 

1 yr. 4.d. 
Ongoing, 

New 
No  

SS, T, 
WS 

A Medium 

Storm Water drainage 
issues identify issues and 
create an action plan for 

drainage relief in the Village 

Southern View 
Administration/ 
Public Works 

75% 
Federal 

25% 
Village 

1 yr. 2.g. 
Ongoing, 

New 
No Equipment failures 

ALL A Low 
Ensure Utilities are 

available for essential 
services 

Southern View 
Administration 

Village 1 yr. 3.a. 
Ongoing, 

new 
No Ongoing for any emergency 

ALL A Low 
Ensure Potable water is 

available 
Southern View 
Administration 

Village 1 yr. 3.b. 
Ongoing, 

new 
No Ongoing for any emergency 

ALL A High 

Maintain roads – in and out 
of the Village to ensure 

roads are accessible for first 
responders in the event of a 

hazard 

Southern View 
Administration/ 
Public Works 

75% 
Federal 

25% 
Village 

3 yrs. 3.c. 
Ongoing, 

new 
No Budget restrictions 

ALL A Low 
Update and Evaluate the 

Natural Hazards Mitigation 
Projects 

Southern View 
Administration 

Village 1 yr. 4.d. 
Ongoing, 

New 
No 

Continuing to evaluate the needs of 
the village 

ALL A Low 
Update Emergency 
Management Plan 

Southern View 
Administration 

Village 1 yr. 4.e. 
Ongoing, 

new 
No 

Continuing to evaluate the needs of 
the village 

ALL A Low 

Increase participation and 
utilization of SAMS 

(Sangamon County Alert 
Messaging System) 

Southern View 
Administration 

Village 1 yr. 1.b. 
Ongoing, 

new 
No 

Announcing in newsletters, social 
media and websites 
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SS, 
WS 

A Low 

Participate in county-wide 
task force to develop a 

storm water drainage and 
erosion control master plan 

Southern View 
Administration 

Village 1 yr. 5.a. 
Ongoing, 

new 
No 

Continuing participation in the task 
force 

DR, 
EH, 

SS, T, 
WF 

B Medium Danger Tree Mitigation 
Southern View 
Administration/ 
Public Works 

75% 
Federal 

25% 
Village 

2 yrs. 2.b. 
Ongoing, 

new 
No 

Ongoing, derecho impacted many 
trees throughout the village. 

SS, T, 
EA, 
WS 

B Low 
Supplement to civil  

defense siren system 
Southern View 
Administration 

Village 3 yrs. 1.c. 

Enrolled in 
SAMS which 

residents 
may elect to 
be notified of 
emergencies 

No Ongoing to identify at risk residents 

SS, T, 
WS, 
EA 

B Low 
Provide weather radios to  
citizens who can't afford 

them 

Southern View 
Administration 

Village 3 yrs. 1.a. 

Enrolled in 
SAMS which 

residents 
may elect to 
be notified of 
emergencies 

No Ongoing to identify residents 

EA, 
EH, 

MS, P, 
SS, T, 
WF, 
WS 

B Low 

Identify residents with special 
needs and coordinate with 
neighborhood watch lists to 

provide assistance in seeking 
shelter and during recovery 

Southern View 
Administration/ 

Police 
Village 3 yrs. 2.d. Ongoing No 

Ongoing with neighborhood watch 
and the police department 

EA, P, 
SS, T, 
WF, 
WS 

B Medium 
Purchase computers for 

remote operations 
Southern View 
Administration 

Village 2 yrs. 1.c. 
Ongoing, 

new 
No Budget restrictions 

ALL B Low 
Distribute and educate 

community with brochures 
on all hazards 

Southern View 
Administration 

Village 2 yrs. 2.b. 
Ongoing, 

new 
No Ongoing development 

EA, 
EH,  

MS, P, 
SS, T, 
WF, 
WS 

J Low 

Create brochure specific to 
Southern View with 

information regarding 
preparation and recovery 
related to natural hazards 

Southern View 
Administration 

Village 1 yr. 2.b. In process No Ongoing development 

SS, T, 
WF, 
WS 

J Low 

Create a taskforce between 
Southern View, Woodside 
Township and the City of 

Springfield  - identify 
resources and update plan 

for a hazard event 

Southern View 
Administration 

Village 1 yr. 4.e. 
Ongoing, 

new 
No Derecho delayed activity this year 

EA,  

MS, 

SS, T, 

WF, 

WS 

J Low Upgrade building codes 
Southern View 

Administration 
Village 1 yr. 4.c. New Yes Upgraded to 2018 IRC & IBC codes 

S
O

U
T

H
E

R
N

 V
IE

W
 (

c
o

n
ti

n
u

e
d

)
 



 

30 

 

EA,  

SS, T, 

WF, 

WS 

J Low 
Identify and develop an 

Evacuation Plan 

Southern View 

Administration 
Village 1 yr. 1.d 

Ongoing, 

new 
No 

New personnel delayed the 
development 

EA,  P, 

SS, T, 

WF, 

WS 

J Low 

Identify and develop an 

Emergency Resource 

Management Plan 

Southern View 

Administration 
Village 1 yr. 1.d. 

Ongoing, 

new 
No Ongoing with plan 

WF J Low 

Create a taskforce between 

the Village and Springfield 

Fire District to identify 

resources 

Southern View 

Administration/ 

Police 

Village 1 yr. 4.e 
Ongoing, 

new 
No Derecho delayed activity this year 

P J Low 
Identify Testing and 

Vaccination Sites 

Southern View 

Administration 
Village 1 yr. 2.g. 

Ongoing, 

new 
No Ongoing 

SS, T, 

WS 
  

Design and construct a new 

municipal building to 

withstand severe weather 

 

75% 

Federal 

25% 

Village 

3 yrs 2.g 
Completed 

in 2009 
No Completed in 2009 

            

 

 

  

 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 

2023 

S
P
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L
D
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 ALL A High 
Build a New Village Hall 

with a Storm Room 

Spaulding 

Village Board 

75% 

Federal 

25% 

Village 

10 yrs. 2.a. New No Obtaining Plans and costs of Building 

ALL B Medium 
Obtain back-up generator at 

Village Hall. 

Spaulding 

Village Board 

75% 

Federal 

25% 

Village 

1 yr. 3.a. New No 
Obtaining Bids for generator and 
installation at current Village Hall 

WS   
Obtain a new plow truck to 

serve as back-up 
 Village 2 yrs. 3.c. Completed No Purchased new in 2022 
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Source 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 
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SS, T A Medium 

Establish, install or 
identify storm shelters 

for existing mobile home 
developments 

Office of Public 
Works 

75% 
Federal 

25% City 
1 yr. 2.a. Ongoing No Funding not available 

F A Low 

Acquire repetitively 
flood-damaged 
properties in the 

floodplain 

Office of Public 
Works 

75% 
Federal 

25% City 
Ongoing 2.f. Ongoing No Funding not available 

SS,          
WS,            

F 
A Medium 

Develop a storm water 
master plan and 

regulations 

Office of Public 
Works 

75% 
Federal 

25% City 
2 yrs. 

2.e. 
2.f. 
2.g. 
3.c. 
3.d. 
4.a. 
4.d. 
4.e. 
5.a. 

Selected 
engineering 
consultant in 

planning stage 

No Planning in progress 

SS,          
WS,            

F 
A Medium 

Perform recommended 
improvements from 
future storm water 

master plan 

Office of Public 
Works 

75% 
Federal 

25% City 
2 yrs. 

2.e. 
2.f. 
2.g. 
3.c. 
3.d. 
4.a. 
4.d. 
4.e. 
5.a. 

NEW No 
Stormwater Master plan is being 

developed 

SS, 
WS 

A Medium 
Update Overflow 

Emergency Response 
Plan 

Office of Public 
Works 

75% 
Federal 

25% City 
Ongoing 4.e. 

Ongoing. Update 
periodically. 

Yes Plan updated 

ALL A Medium 
Install generator for 

Public Works Facilities 
Office of Public 

Works 

75% 
Federal 

25% City 
1 yr. 3.a. 

Ongoing. New 
Streets and 

Traffic Facility 
Under Design. 

No Under design 

DR A Medium 
Pursue supplemental 

water supply 
CWLP-Water 

Division 
City Ongoing 

3.b. 
5.b. 

Ongoing No USACE reviewing and funding 

ALL B Medium 

Educate citizens 
regarding proper actions 
to take to mitigate and 

prepare for natural 
hazards 

Springfield 
Homeland 
Security 

75% 
Federal 

25% City 
1 yr. 2.b. Ongoing Yes Updated materials during derecho 

SS, 
WS 

B High 

Monitor sensitive areas, 
then perform 

alternatives analysis to 
address sewer capacity 

issues 

Office of Public 
Works 

City Ongoing 1.b. 

Focusing on 
monitoring N.E. 

Area, pilot project 
underway 

Yes Continue to focus on N.E. Area 
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F B High 
Improve local drainage 
areas prone to flooding 

Office of Public 
Works 

City Ongoing 
2.g. 
3.c. 

Ongoing. 
Average 25-50 
improvements 

per year. 

Yes 
Completed 20 smaller local drainage 

projects 

ALL J Medium 

Identify at-risk 
populations within the 

community and establish 
a list 

Springfield 
Community 
Relations & 
Homeland 
Security 

City Staff 1 yr. 2.d. Ongoing Yes Community relations established list 

ALL J Medium 

Include natural hazards 
mitigation ideas in future 
changes and updates to 

Springfield 
Comprehensive plan 

Office of Public 
Works 

City Staff Ongoing 4.d. 

Completed (see 
2017 

Comprehensive 
Plan) 

No 
To be considered next time plan 

updated 

SS, T, 
WS 

J Medium 
Continue tree trimming 
efforts around power 

lines 

CWLP-Electric 
Division 

City Ongoing 3.d. Ongoing Yes Annual contract trimming continued 

F, SS, 
WS J Low 

Participate in the 
Community Rating 

System 

Office of Public 
Works 

City 1 yr. 
4.b. 
4.c. 

Deferred 
(Minimal impact) 

No Limited staff time 

F, SS, 
WS 

J High 

Develop a maintenance 
and inspection plan 

rating public 
infrastructure 

Office of Public 
Works 

City 2 yrs. 3.d. 

Ongoing. Using 
NASSCO Rating 

for sewer 
infrastructure and 
PASER Rating 

for road 
infrastructure. 

Ongoing 

Yes 
Continue to rate infrastructure and 
utilize respective rating systems 

F, SS, 
WS 

J Medium Implement facilities plan 
Office of Public 

Works 
City Ongoing 

2.g. 
3.c. 
4.d. 
4.e. 

Ongoing No Limited staff time 

ALL J Medium 

Update Land 
Subdivision Ordinance 
and Comprehensive 

Plan 

Office of Public 
Works 

City 2 yrs. 
2.f. 
3.c. 

Comprehensive  
Plan update 

completed, Land 
Subdivision 
Ordinance 

update ongoing 

No 
To be considered next time plan 

updated 

ALL   

Explore possibility of 
developing & purchasing 
a reverse 911 system for 

the City, Sangamon 
County and  E-911 

 
City, 

County,       
E-911 

1 yr. 1.a. 
Completed (use 

Alert Sense) 
  

F, SS   
Install signage for flood 

prone areas with 
elevation markers 

 City 1 yr. 
1.a. 
2.g. 
3.c. 

Completed   

DF   

Develop Emergency 
Action Plan in the event 
of a breach of Spaulding 

and/or Saddle Dams 

 City 1 yr. 4.d. Completed   

S
P

R
IN

G
F

IE
L

D
 (

c
o

n
ti

n
u

e
d

)
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DR   

Develop Emergency 
Action Plan in the event 

of a loss of the City 
water supply 

 City 1 yr. 3.b. Completed   

ALL   
Develop and purchase a 

text messaging and 
email alert system 

 City 1 yr. 1.a. 
Completed (use 

Alert Sense) 
  

SS, T, 
WS 

B Medium 
Bury power lines to 
critical infrastructure 

facilities 

Office of Public 
Utilities 

75% 
Federal 

25% City 
Ongoing 3.a. Assessing No Funding not available at time 

SS, T, 
WS 

A/B High 

Reinforce existing 
electric transmission line 
using selective structure 

replacement 

Office of Public 
Utilities 

75% 
Federal 

25% City 
Ongoing 3.a New No Funding not available at time 

SS, T, 
WS 

A/B Medium 
Rebuild critical 138kV 

transmission line 
Office of Public 

Utilities 

75% 
Federal 

25% City 
3 years 3.a New No Funding not available at time 

SS, T, 
WS 

A/B Medium 
Rebuild and strengthen 

at-risk electric 
distribution circuits 

Office of Public 
Utilities 

75% 
Federal 

25% City 
3 years 3.a New No Funding not available at time 

SS, T, 
WS 

B (could 
be J if 
self-

funded) 

Medium 

Install advanced 
distribution 

sectionalizing equipment 
and fault indicators for 

distribution circuits 

Office of Public 
Utilities 

75% 
Federal 

25% City 
Ongoing 3.a. New No Funding not available at time 

SS, T, 
WS 

B (could 
be J if 
self-

funded) 

Medium 

Construct electric 
distribution circuit tie to 

adjacent distribution 
utility for increased 

circuit reliability 

Office of Public 
Utilities 

75% 
Federal 

25% City 
1 year 3.a. New No Funding not available at time 

SS, T, 
WS 

B High 

Convert Interstate Gas 
Turbine into a Black 
Start Unit for Electric 

Grid Repowering 

Office of Public 
Utilities 

75% 
Federal 

25% City 
Planning 3.a. New No Funding not available at time 

All B Medium 

Install back up electrical 
feed and transformer for 

South Fork Pump 
Station for Water Source 

Office of Public 
Utilities 

75% 
Federal 

25% City 
Planning 3.a. New No  Funding not available at time 

All A Medium 

Install generators at 
Cockrell and Factory 
Street water storage 

tanks for CWLP Water 
Division 

Office of Public 
Works 

75% 
Federal 

25% City 
2 yr. 3.a. New No Funding not available at time 

All A Medium 
Construct Emergency 

Operations Center  

Springfield 
Police 

Department  

75% 
Federal 

25% City 
3 years 

1.b. 
1.c. 
1.d. 

New No 
Performing feasibility study at this 

time 

SS,T, 
WS 

B Medium 

Establish and implement 
an inspection and 

replacement plan for 
transmission and 

distribution infrastructure 

Office of Public 
Utilities 

75% 
Federal 

25% City 

7 Years 

 
3.d. Ongoing Yes 

Continue to rate infrastructure and 
are in process of developing plan 

            

S
P

R
IN

G
F

IE
L

D
 (

c
o

n
ti

n
u

e
d

)
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 Hazard Priority Benefit/Cost Project 
Implementation 
Responsibility 

Funding 
Sources 

Time 
Frame 

Goal Status 

Was this 
action item 

implemented 
in this year? 

Is the status of the action item 
changed since the Plan? 

If so, why? If not, why not? 
2023 

W
IL

L
IA

M
S

V
IL

L
E

 

DR,EA,EH,F, 

MS,SS,T 
A High 

Backup water supply to 

Villages 

Williamsville/ 

Sherman 

Water District 

75% 

Federal 

25% 

Village 

3 yrs. 

2.g. 

3.a. 

3.b. 

5.b. 

New No New, no change 

ALL A High 
Replace Community 

Center Roof 

Williamsville 

Village Board 

75% 

Federal 

25% 

Village 

1 yr. 

2.a. 

2.g. 

3.a. 

 

New 

 

Yes Project Completed 

F B Medium 

Construct Storm Water 

Drainage 

System 

Williamsville 

Village Board 

75% 

Federal 

25% 

Village 

1 yr. 3.d. New No New, no change 

DF C Medium 
Repair leak in lake 

spillway 

Williamsville 

Village Board 

75% 

Federal 

25% 

Village 

1 yr. 2.g. New No New, no change 

ALL J Medium 
Adopt Building Codes to 

ensure safe structures 

Williamsville 

Village Board 
Village 1 yr. 4.a. Planning No Planning 

ALL J Medium 

Assess local regulations 

to determine how they 

can better address the 

impacts of natural 

hazards 

Williamsville 

Village Board 

75% 

Federal 

25% 

Village 

1 yr. 4.c. Planning No Planning 

EA, EH, SS, 

T, WS 
J Medium 

Utilize newsletter/ 

website/alert 

system/SAM to provide 

information on natural 

hazard events and 

situations 

Williamsville 

Village Board 
Village 1 yr. 1.c. Ongoing No Ongoing 

SS, T   

Install new storm siren 

and relocate existing 

siren to enhance 

coverage area 

 Village 1 yr. 1.a. Completed   

MS   
Educate public on 

underground mines 
 Village 6 mo. 2.b. Completed   

SS, T, WS   

Assistance to public 

(priority to special needs) 

to obtain emergency 

radios 

 Village 1 yr. 1.a. Completed   

EA, EH, SS, 

T, WS 
  

Let people know where 

to go when power is out 
 Village 6 mo. 2.a. Completed   

EA, EH, SS, 

T, WS 
  

Increase enrollment and 

utilization of existing 

electronic alerting system 

 Village 1 yr. 1.a. Completed   
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MINUTES OF MEETING 

Sangamon County Multi-Jurisdictional Natural Hazards 

Mitigation Plan Maintenance Workgroup (In-Person/Zoom) 

November 14, 2023 

 

Organization 
Name of 

Representative 

N
o
v

. 
1

4
, 

2
0

2
3
 

 

City of Auburn John Edie   

Village of Buffalo Daniel Miller X  

Village of Chatham Trent Thompson X  

Village of Curran Tim Thomas   

Village of Dawson Tyler Abbott   

Village of Divernon Chuck Apgar X  

Village of Grandview Maria Ray   

Village of Illiopolis Sam Rogers   

Village of Jerome Dale Lael X  

City of Leland Grove Lance Cull X  

Village of Mechanicsburg Larry A. Hamlin   

Village of New Berlin Stephen Knox   

Village of Pawnee Dave Skinner  X  

Village of Pleasant Plains Craig Held X  

Village of Riverton 
Tom Rader/Joe Bartley/ 

Regina Rusciolelli 
  

Village of Rochester Stacia Munroe X  

Village of Sherman Mike Moos   

Village of Southern View Robert Eskew/Lisa Cave   

Village of Spaulding Jean Hillyer X  

City of Springfield Nate Bottom X  

Village of Williamsville    

Sangamon County Brian Davis   

Sangamon County Water Reclamation 

District 

Gregg Humphrey   

Springfield Area Homebuilders Association Steve Sturm   

Sangamon County OEM Bill Lee/Zach Joyce X  

Staff members present: Steve Keenan, Lindsay Kovski 
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1. CALL TO ORDER. 

  

Steve Keenan called the meeting to order at 1:30 PM. The names of those present at the meeting are in 

the table on the previous page marked with an X. If an organization has more than one representative, 

the representative that attended the meeting appears in bold. Blank spaces indicate absences.  

 

2. OVERVIEW OF WORKGROUP’S PURPOSE. 

 

Steve Keenan presented the attached PowerPoint slideshow. He mentioned that the plan requires a 

Workgroup to meet at least twice per year to review the progress of communities in implementing the 

plan and to prepare an annual progress report. This was part of the agreement when adopting the plan.  

 

3. COMMUNITY REPORTS. 

 

Keenan then requested status updates on action items listed in the plan. Dave Skinner, Village of 

Pawnee, noted that the improved water supply from Auburn to Pawnee is ongoing. The project is being 

slowed down due to required railroad permits, but groundbreaking should occur in 2024. The water 

main on Sherman, 4th, 5th, and Highway 104 is 90% complete. The issues that Pawnee had this year include 

the derecho and tornadoes in late June and early July 2023 along with some damage from straight line 

winds and tornadoes in August 2023. Skinner noted that there are some rural residents outside the village 

limits that are on wells and do not have a good water supply. He inquired about applying for grants to 

extend the village’s water supply to service these residents. Keenan stated that this grant program may not 

be able to assist in this way, but there may be other grant funding opportunities that could help.  

 

 Dale Lael, Village of Jerome, noted that Jerome will be acquiring a generator in the near future. He 

also mentioned that Jerome had damage from the derecho in late June including hauling out 100 loads 

of brush. All of the other items on the list for Jerome are ongoing, and they plan on adding some projects 

to the list this year. Keenan stated that if Jerome knows the projects that they will be adding, they can 

contact him and he will add them to the list. 

 

Trent Thompson, Village of Chatham, noted that there are several adjustments to what was submitted. 

Development of an electrical GIS system has been significantly delayed due to storm damage in June. The 

village plans to locate all electricity underground in the near future, but the process is delayed while federal 

assistance from FEMA is being requested to assist with storm damage cleanup. Thompson stated that the 

Assessment of Facilities to act as Warming/Cooling Centers and/or storm shelters during hazardous 

weather events has been completed. Thompson noted that there was a long-term care facility that was 

without power for four to five days due to the storm in June; therefore, acquisition of backup generators 

has become a priority. The Village of Chatham continues to hold severe weather seminars at the library 

that are open to the public to educate residents. Village officials recently met with FEMA’s public 

assistance group to address damage from the derecho and embedded tornado that caused severe damage 

in June, and they hope to submit the final assessment to FEMA by the end of the month. Thompson 

noted that during the June storm, it was discovered that one of the village’s water facilities, which is 

powered by CWLP, does not have backup generation. When power was lost to that facility it caused 

water pressure issues in the village for a short period of time, but they avoided implementing a boil 

order. 
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Zach Joyce, Sangamon County OEM, noted that their office has been assisting Chatham and Sherman 

in regards to the March and June 2023, storms. Joyce noted that the federal entity of the Small Business 

Administration was at the Sangamon County OEM offices this week to assist businesses and/or homes 

that were affected by the storms offering low-interest loans. 

 

In regards to future storms, Joyce recommended having workers’ hours and expenditures documented 

properly to streamline the process when dealing with FEMA. 

 

Joyce reminded the communities that Sangamon County OEM employees are available to assist with 

storm damage assessment. 

 

Nate Bottom, City of Springfield, noted that there was a lot of damage from the June derecho, but the 

city was able to get it cleaned up in about a month. Bottom mentioned that there were some small areas 

with localized flooding, and the city addressed the drainage in those areas. The City of Springfield is 

currently going through the FEMA reimbursement process for the derecho.  

 

Craig Held, Village of Pleasant Plains, stated that the village recently started implementing their list, so 

he does not have much of an update. Pleasant Plains was spared from severe damage in regards to the 

June 2023 derecho. The village continues to focus on updating the aging infrastructure of the water 

distribution system.  

 

Lance Cull, City of Leland Grove, noted that the city mainly deals with keeping the Jacksonville Branch 

clear to alleviate flooding. 

 

Cull mentioned that city officials are still deciding how to proceed with educating private property 

owners on the importance of keeping culverts and drains cleaned out and free of debris. Cull suggested 

the communities sending out educational materials to residents regarding all natural hazards share 

standard information. 

 

Cull stated that the city now has a “tree board” that is assessing trees on public property in Leland Grove 

to decide which trees are dangerous in order to avoid damage in future storm situations. 

 

Dan Miller, Village of Buffalo, stated that the derecho and storms in July have delayed progress on their 

list. After the derecho, several agencies came together to clean up damage and get power restored. All 

damaged trees were evaluated, and the most dangerous trees were removed to avoid further incidents. 

The village is currently dealing with FEMA regarding reimbursement of funds spent on damage. 

 

Jean Hillyer, Village of Spaulding, mentioned that the village is currently working on pricing 

generators. In the future, the village plans to construct a new building in the park, but there is no update 

on that project. Prior to the June and July storms, Spaulding had worked with IDOT to locate and remove 

dead trees along Route 54 which helped the area avoid more damage when the storms hit. The village 

is currently addressing some drainage issues and ditch cleanout.  

 

Chuck Apgar, Village of Divernon, did not provide an update due to technical difficulties. 
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4. FUTURE TASKS. 

  

Keenan noted that communities need to return the completed Action Items tables to him no later than 

Tuesday, November 21, 2023. He mentioned that projects can be added or modified but not deleted. 

Keenan explained to the communities how to complete their Action Items table. He noted that 

communities could expect an annual report in early December 2023, and requested that the 

communities share the report with their governing boards. 

 

Joyce noted that the location of the U.S, SBA Home Disaster Loans, Business Physical Disaster Loans 

and Economic Injury Disaster Loans (EIDL) was 2801 N. 5th Street, Springfield, IL 62702. He 

requested that communities disseminate to their city/township/municipalities. The program was open 

to the entire county, as long as the damage was from June 29, 2023, to July 2, 2023. 

 

Keenan noted that the next meeting will be in the spring of 2024. 

 

5. ADJOURNMENT. 

  

 There being no further business the meeting adjourned at 2:13 PM.  

  

 Respectfully Submitted, 

        

        

 Lindsay Kovski 

 Recording Secretary  

 

 


